



**JARAMOGI OGINGA ODINGA UNIVERSITY OF SCIENCE AND TECHNOLOGY**

**SCHOOL OF HUMANITIES AND SOCIAL SCIENCE**

**UNIVERSITY EXAMINATION FOR THE DEGREE OF BACHELOR OF ARTS IN  
DEVELOPMENT AND POLICY STUDIES**

**3<sup>RD</sup> YEAR 2<sup>ND</sup> SEMESTER 2017 APRIL EXAMS**

**MAIN CAMPUS (REGULAR)**

---

**COURSE CODE: ZDS 3325**

**COURSE TITLE: PROJECT PLANNING AND MANAGEMENT**

**EXAM VENUE:**

**STREAM: BA ARTS**

**DATE:**

**EXAM SESSION:**

**TIME: 2 HOURS**

---

**Instructions:**

- 1. Answer Question ONE (COMPULSORY) and ANY other 2 questions**
- 2. Candidates are advised not to write on the question paper.**
- 3. Candidates must hand in their answer booklets to the invigilator while in the examination room.**

**Q1.** (a) Discuss any three points in support of studying project planning and management in Kenyan Universities. **(15mks)**

(b) Explain what is meant by the concept 'Project' **(5mks)**

(c) Highlight **five** features of a project **(10mks)**

**Q2.** (a) Explain why it has not been possible for Kenya to realize its development agenda in spite of good development plans **(20mks)**.

**Q3.** It is important to carefully plan for projects. Using the Project Cycle Management tool, identify and explain the main stages of a project according to Kosura (2000) **(20mks)**

**Q4.** (a) Programmes are different from projects. Explain **(10mks)**

(b) Proper planning is a pre-requisite component for a successful project. Discuss **(10mks)**

**Q5.** (a) Monitoring and Evaluation are complementary to each other. Distinguish between the two **(10mks)**

(b) Why it is important to carry out feasibility study in project planning? **(5mks)**

(c) Advance a brief argument that project planning differs from general management **(5mks)**