



**JARAMOGI OGINGA ODINGA UNIVERSITY OF SCIENCE AND TECHNOLOGY
SCHOOL OF HEALTH SCIENCES**

**UNIVERSITY EXAMINATION FOR THE DIPLOMA IN COMMUNITY HEALTH
AND DEVELOPMENT
1st YEAR 2ND SEMESTER 2015/2016**

COURSE CODE: HDC 2225

**COURSE TITLE: INTRODUCTION TO MONITORING AND
EVALUATION**

EXAM VENUE: LAB 1

STREAM:

DATE: 04/05/16

EXAM SESSION: 2.00 – 3.30 PM

TIME: 1.5 HOURS

Instructions:

- 1. Answer all questions in Section A and any other 2 questions in Section B**
- 2. Candidates are advised not to write on the question paper**
- 3. Candidates must hand in their answer booklets to the invigilator while in the examination room**

Section A: Answer all the questions in this section

1. a) Define monitoring (1mark)
b) Define Evaluation (1mark)
c) What is the difference between objectives and planning (1mark)
2. When monitoring community health projects, identify any three things to monitor (3marks)
3. Monitoring is very importance in a project planning and implementation, it is like watching where you are going as you go along and ensure that you are on the right track. Highlight any three importance of it. (3marks)
4. Identify any three process of evaluation in project (3marks)
5. Time, cost, and performance are element of project planning. Identify any three control steps used for measuring and evaluating performance (3marks)
6. Enumerate three useful reports generated during decision making stages of project (3marks)
7. Highlight three linked components that normally create performance description (3marks)
8. Managerial problems are one of the bottlenecks of project success. Highlight three areas which it affects (3marks)
9. Communication is a tool in management of health project. Highlight any three usefulness (3marks)
10. Highlight three aims of community health programmers(3marks)

Section B: Answer only two questions in this section.

1. i)Discuss five bottleneck of project success in health care(8 marks)
ii)Discuss any five steps in cybernetic control processes in the project. (15ma)
2. i) Discuss any five main aspects of intervention in which evaluation should help to draw conclusions about. (7marks)
ii) Discuss five importance of communication in healthcare projects (8 marks)
3. Discuss any five reasons why knowledge in monitoring and evaluation is important for our study (15marks)